

RT/RERA/2018/2911
4/5/2018

Date: 03/05/2018

To

RERA Authority
JLN Marg
Jaipur, Rajasthan.

Sub: Submission of Occupancy Certificate of project namely "Ashiana Umang Phase III" situated at Village Jhai, Near Mahindra SEZ, Ajmer Road, Jaipur.

Ref: Project Registration No. RAJ/ P/2017/022.

Dear Sir,

This is to inform you that the project namely "Ashiana Umang Phase III" situated at Village Jhai, Near Mahindra SEZ, Ajmer Road, Jaipur is registered with the RERA Authority vide Project Registration No. RAJ/ P/2017/022.

We wish to inform that we have obtained the Occupancy Certificate from the empanelled architect [attached as Annexure A].

The above is for your reference and record.

Thanks and Regards

For Ashiana Housing Ltd.



[Authorised Signatory]

[Encl: As above]

ATP / I
Sri. Dm
28
07/05/18
S. S. S

Biswajit Sengupta .
a r c h i t e c t

b.arch.,fina.,aiiid

ph- 09887488263/9672972807

01493-515305

A 305, Block 2, RANGOLI, Ashiana Village

Bhiwadi 301019, Alwar, Rajasthan

email: bsen.architect@gmail.com

Date :- 31-03-2018


Occupancy Certificate

I do hereby certify that the Building Blocks Nos. B-13 to B-15 of "Ashiana Umang Phase III" of residential project owned and developed by Ashiana Housing Ltd. situated at Khasra No. 453, 454, 454/2, 454/1, 432, 433, 478, 479, 480, 484, 485, 434, 434/735, 435, 436, 437, 437/736, 438, 439, 440, Village Jhai, Near Mahindra World City, Ajmer Road, Tehsil Sanganer, Distt. Jaipur, Rajasthan for which completion certificate was issued by Biswajit Sengupta, Registration No. CA/75/886 [undersigned] has been inspected by me. It is certified that:-

1. The company has applied for drinking water to PHED, Jaipur in accordance with PHED circular dated 30.11.2016 vide their letter dated 20.01.2017. The drinking water is presently provided through water tankers.
2. The Electricity connection from JVVNL, Jaipur has been achieved.
3. Sewerage Disposal is being done presently through septic tank at site. The Sewerage Treatment Plant has been constructed, installation of mechanical equipments is going on and is likely to be operational by 30.04.2018 as confirmed by the builder.

It is certified that the buildings are complete for Occupancy. Hence the Occupancy Certificate is issued under my signature on 31-03-2018.

Signature:



Architect: -

BISWAJIT SENGUPTA

Biswajit Sengupta IIID

Regd. Architect : CA/75/886

Registration No.:

CA/75/886